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Integrated Program Schedule
(February 2002)
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Contingency Force Production
Schedule

2002

DD250 Jan | Feb
ICV 4
RV
MC
CV
ESV
MEV
ATGM
FSV
NBCRV
MGS
Total 4 17 37 39 52 53 53 50 52 43 30 22
Cum 4 | 21| 58 | 97 | 149 | 202 | 255 | 305 | 357 | 400 | 430 | 452
Jan Feb | Mar Apr May | Jun Jul Aug | Sep Oct Nov | Dec Jan
as of 5 Mar 02
3/2 1D (-) Bde FUE - - -10TE (1/25 ID) - 1/25 ID - TRADOC - Logistics
(Limited PYT & LETE) (On Going PVT & LFTE)
Dates Reflect Gov’'t Acceptance at the Production Plant. Shipping, MC 02 24 Jul-15 Aug

Deprocessing and New Equipment Training (NET) must be added. IOTE Feb- May 03




Army Requirements
— 1AV Must be Transportable
in a C-130 Aircraft and
capable of Immediate
Combat Operations.

C-130 Transportability

Air Force Requirements

— Max Vehicle Weight is 38,000
Ibs with Max Axle Weight of
13,000 Ibs.

— Passenger Safety Aisles are to
be 14" of Clearance on Each
Side of Vehicle

0:01:34:12

Path Forward

PM-BCT Ramp Test @ APG mid-
April 02 on ICV

MTMC and Air Force Preparing
Interim Approval for ICV Transport
on C-130. Target approval date is
late Apr ‘02.

Final Certification to be Conducted
in May '02.




Requirement

360 Degree Squad and Crew
Protection from14.5mm Armor
Piercing Round at Classified Range

To be validated against U.S. 14.5mm
Surrogate for Russian B32 Round

14.5mm Integral Armor

14.5mm Design

— Consists of Composite/Ceramic

Module (1) bolted to Hull
Structure (1/4” high hard)

Status

In Jan 02, demonstrated improved
design made with higher density
ceramic. (Adds 235 Ibs to vehicle
weight)

JVO fabricating 14.5 mm armor
coupons for Govt validation testing in
mid-March

Path Forward

— JVO Plans to deliver vehicle

sets of 14.5mm armor with
higher density ceramic
starting in April 02.

— Minimal / NO Impact to 3/2

BCT
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RPG Add-on Armor (A0A)

Requirement

360 Degree Protection
Against Hand Held Heat up to
RPG-7

Armor to be Validated Against

two Actual RPG-7 Threat
Munitions.

AOA Design

— Consists of Installing 85 Armor Modules
over 14.5mm Integral Armor

— Armor is passive (non-explosive), Weighs
7500 Ibs.

Status

Initial RPG Armor Designs
Performed Unsatisfactory

Armor Sub-Contractor (IBD)
Modifying Designs as
Required

IBD to Deliver 15 Armor

Coupons for Test by End of
Mar '02.

Path Forward

— Upon Validation, Plans are to
Provide 16 Full-Up kits for LFT&E,
PVT and IOT&E

— Also Investigating Surrogate kits
for PVT, IOT&E and Log Demo

— RPG AO0A is Block Improvement
and is not intended for Production
and Fielding Until IBCT-3.
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STRYKER....

...Ready To Roll!




